

APD # 5 inactive per Mr. Cogswell 7/7/69

OPTIONAL FORM NO. 10
MAY 1962 EDITION
GSA FPMR (41 CFR) 101-11.6

UNITED STATES GOVERNMENT

Memorandum

REFERENCE COPY

TO : DISTRIBUTION

FROM : MA/Apollo Program Director

SUBJECT: Apollo Program Directive Cancellation Notice

DATE: JUL 20 1967

Program Directive 5

Apollo Program Directive #5, LC 39 Third Line Operational Readiness is cancelled.

Content and direction of this directive has been included in Apollo Program Directive #4G, Apollo Program Schedule and Hardware Planning Guidelines and Requirements dated 30 June 1967.

Samuel S. Phillips
SAMUEL S. PHILLIPS
Major General, USAF

DISTRIBUTION

HEADQUARTERS:

MA/Phillips
MA-A/James
MA-1/Roth
MA-2/Keegan
MA-3/McGregor
MA-4/Turnock
MA-6/Reiffel
MAO/Holcomb (4)
MAP/Kubat
MAP-1/Skaggs
MAP-2/Waller (2)
MAP-3/Dunn
MAP-4/Linn (3)
MAP-5/Newman (2)
MAR/White (7)
MAS/Wagner (8)
MAT/Day (9)
Apollo Action Ctr. (2)
M/Mueller
M-1/Bowman
Shea
MDM/Bogart
MB/Armstrong
MC/Freitag
ML/Mathews (8)
MP/White (7)
MS/Cotton (2)
MF/Miller (2)
MT/Trimble (9)
MO/Stevenson (10)
MM/Bollerud
PT/Maggin (2)
SM/Foster (4)
BR/Poore

CENTERS:

MSFC/vonBraun (Director)
MSFC/O'Connor (I-DIR)
MSFC/Teir (I-I/IB/MGR)
MSFC/Rudolph (I-V-MGR)
MSFC/Brown (I-E-MGR)
MSFC/Hans Maus (E-DIR)
MSFC/Fred Speer (I-MO-MGR)
MSFC/Sneed (I-V-P)
MSFC/Johnson (I-I/IB-C)
MSFC/Data Manager (95)
(R. Goldston, I-FM-M)

MSC/Gilruth (Director)
MSC/Low (PA)
MSC/Faget (EA)
MSC/Kraft (FA)
MSC/Piland (TA)
MSC/Slayton (CA)
MSC/Markley (PA-3)
MSC/Jordan (PP 3)
MSC/Kleinknecht (PA)
MSC/Lee (PA)
MSC/Data Manager (60)
(H. Bullock, PP-2)

KSC/Debus (Director) (CD)
KSC/Mathews (AP)
KSC/Petrone (LO)
KSC/McCoy (AP-SCO)
KSC/Greenglass (AP-PCO)
KSC/Clearman (AP-SAT)
KSC/Scheller (AP-SAO)
KSC/Potato (LO-RPO)
KSC/Pearson (AP-PCO)
KSC/Data Manager (45)
(A. Harper, AP-PCO)

APOLLO PROGRAM DIRECTIVE

NO. 5

LC-39 THIRD LINE OPERATIONAL READINESS

DECEMBER 20, 1966

TO

RUSSELL, L.B.
RC-42
JOHN F. KENNEDY SP CTR
NASA, KENNEDY SPACE CTR
FLORIDA 32899

APOLLO PROGRAM DIRECTIVE NO. 5
MA009-005-1A

TO : DISTRIBUTION FROM: Samuel C. Phillips
APOLLO PROGRAM DIRECTOR

SUBJECT : LC-39 Third Line Operational Readiness

ACTION : All Centers are to implement the requirements of this directive effective with the issuance date.

REFERENCE: Apollo Program Directive No. 4F dated 30 November 1966.

I. PURPOSE

This Directive defines the activation requirements for the LC-39 third line (High Bay #2, Firing Room #3 and LUT #3).

The delays encountered in the initial Saturn V launches with resultant stacking-up of flight hardware have necessitated a re-assessment in the timing for activation of these LC-39 third line facilities.

In order to provide additional flexibility to absorb potential Saturn V schedule delays the Operational Readiness Dates (ORD) for the LC-39 third line will be advanced. This revised activation schedule will provide a capability to checkout three Saturn V vehicles simultaneously should unplanned circumstances lead to an earlier requirement for this capability.

II. SCOPE

The LC-39 ORD's are advanced as follows:

	Previous ORD	Advanced ORD
High Bay	1 October 1968	1 May 1968
Firing Room	1 October 1968	1 April 1968
LUT	1 October 1968	15 April 1968

III. PROCEDURES

This Directive supplements APO Directive 4F (referenced). The next release of APO Directive 4 will incorporate the information in this directive. This directive will then be cancelled.

IV. RESPONSIBILITIES

MSC: Provide immediate contract go-ahead for the procurement of the GSE and supporting site activation required for the LC-39 third line. Fiscal year 1967 funding is to be provided out of those GSE funds included in MSC's POP 66-3 for LC-39 third line and the modification of LC-34 and LC-37B. Total funding requirements will be reviewed during the POP 67-1 development. The GSE for LC-39 third line is to be targeted for delivery to KSC as follows:

Spacecraft electrical terminal distributors, cables and patching	1 October 1967
All power supplies and battery racks	1 November 1967
All ACE and water/glycol equipment	1 December 1967
Balance of equipment	1 January 1968

Specific item delivery requirements are to be established between KSC and MSC as detailed planning is developed.

KSC: Revise LC-39 activation planning to support the earlier ORD's specified above.

MSFC: Continue with present launch vehicle GSE deliveries for LC-39 third line and insure that all delivery dates support the earlier ORD's.

UNITED STATES GOVERNMENT

Memorandum

TO : DISTRIBUTION

DATE: JUL 20 1967

FROM : MA/Apollo Program Director

SUBJECT: Apollo Program Directive Cancellation Notice

Apollo Program Directive #5, LC 39 Third Line Operational Readiness is cancelled.

Content and direction of this directive has been included in Apollo Program Directive #4G, Apollo Program Schedule and Hardware Planning Guidelines and Requirements dated 30 June 1967.


SAMUEL C. PHILLIPS
Major General, USAF

APOLLO PROGRAM DIRECTIVE NO. 5
MA009-005-1A

TO : DISTRIBUTION

FROM:

Amundson C. Kelly
APOLLO PROGRAM DIRECTOR

SUBJECT : LC-39 Third Line Operational Readiness

ACTION : All Centers are to implement the requirements of this
directive effective with the issuance date.

REFERENCE: Apollo Program Directive No. 4F dated 30 November 1966.

I. PURPOSE

This Directive defines the activation requirements for the LC-39 third line (High Bay #2, Firing Room #3 and LUT #3).

The delays encountered in the initial Saturn V launches with resultant stacking-up of flight hardware have necessitated a re-assessment in the timing for activation of these LC-39 third line facilities.

In order to provide additional flexibility to absorb potential Saturn V schedule delays the Operational Readiness Dates (ORD) for the LC-39 third line will be advanced. This revised activation schedule will provide a capability to checkout three Saturn V vehicles simultaneously should unplanned circumstances lead to an earlier requirement for this capability.

II. SCOPE

The LC-39 ORD's are advanced as follows:

	Previous ORD	Advanced ORD
High Bay	1 October 1968	1 May 1968
Firing Room	1 October 1968	1 April 1968
LUT	1 October 1968	15 April 1968

III. PROCEDURES

This Directive supplements APO Directive 4F (referenced). The next release of APO Directive 4 will incorporate the information in this directive. This directive will then be cancelled.

IV. RESPONSIBILITIES

MSC: Provide immediate contract go-ahead for the procurement of the GSE and supporting site activation required for the LC-39 third line. Fiscal year 1967 funding is to be provided out of those GSE funds included in MSC's POP 66-3 for LC-39 third line and the modification of LC-34 and LC-37B. Total funding requirements will be reviewed during the POP 67-1 development. The GSE for LC-39 third line is to be targeted for delivery to KSC as follows:

Spacecraft electrical terminal distributors, cables and patching	1 October 1967
All power supplies and battery racks	1 November 1967
All ACE and water/glycol equipment	1 December 1967
Balance of equipment	1 January 1968

Specific item delivery requirements are to be established between KSC and MSC as detailed planning is developed.

KSC: Revise LC-39 activation planning to support the earlier ORD's specified above.

MSFC: Continue with present launch vehicle GSE deliveries for LC-39 third line and insure that all delivery dates support the earlier ORD's.