

April 12, 1967

KSC APOLLO PROGRAM DIRECTIVE NO. 4B
(INTERIM)

TO: Distribution

From:

Apollo Program Manager

Subject: KSC Apollo Program Schedules, Controlled Milestones and Hardware Assignments

Action: All KSC Organizations are to implement the requirements of this Directive effective with the issuance date and on a continuing basis.

I. PURPOSE

This directive provides the basis for KSC Mission Support and operations planning through FY 68 pending receipt of MSF Program Guidelines. This interim directive supersedes KSC Apollo Program Directive No. 4A dated 27 December 1966.

II. ASSUMPTIONS

1. CSM 101 will be delivered no earlier than mid fourth quarter 1967 and delivery of subsequent CSM's will be on two months centers.
2. IM deliveries subsequent to IM-1 will be adjusted to be compatible with the CSM deliveries.
3. The MCC-H will require a minimum of 60 days turnaround from mission termination to next launch.

III. SCOPE

Attachment A provides Apollo Program schedules, hardware and launch complex assignments and mission assignments.

Attachment B provides KSC Apollo Program controlled schedule milestones and represent those significant events which must be accomplished in order to meet Program objectives.

Changes to Attachment B for Site Activation and Launch Operations controlled milestones will require prior approval of the Apollo Program Manager.

IV. RESPONSIBILITIES

Each KSC organization is responsible for the immediate implementation of the requirements of this Directive and for requesting changes to the controlled milestones under their management system, if required.

MISSION SUPPORT AND OPERATIONS PLANNING

Flight hardware assignments and associated flight schedules shown in this attachment form the basis for interim mission support and operations planning for the next 14 months pending receipt of revised OMSF Apollo Program guidelines. In all cases, KSC divisions should adjust their planning and that of their contractors to develop and maintain the capability to checkout and launch in accordance with schedules and program alternatives as outlined herein.

These assignments are based on schedules provided by OMSF and extrapolation where firm schedules have not been provided. These assignments are consistent with the fact that not all Apollo missions will be flown, but that one of the conditions described below will occur:

1. Spacecraft test flights on the Up-rated Saturn I in support of the Lunar Landing Program will be transferred to the Saturn V as soon as that launch vehicle is capable of being manned (possibly AS 503). It is planned that this transfer will occur after the AS 205/CSM 101 flight.
2. A dual up-rated Saturn I mission, AS 206/IM-2 and AS 207/CSM 102, is planned as an alternate mission to AS 503/IM-2 CSM 102. If the IM-2 CSM 102 mission is flown on AS 503 the 206/207 launch vehicles can be made available to follow-on missions. In any case a dual up-rated Saturn I and a manned Saturn V will not be flown in the same time frame.
3. The contingency for an AS 503 unmanned flight, utilizing BP-30 should be maintained in the event that further Saturn V launch vehicle development flights are required beyond AS 501 and AS 502. In the event that this situation occurs, the 503 unmanned mission should take place from Pad "B". This plan would combine vehicle operation and Pad "B" facility verification.
4. In the event the contingency AS 503/BP plan must be utilized, AS 504/IM-2 CSM 102 will be the first manned Saturn V flight in the mainline Apollo Program and the dual up-rated Saturn I mission of condition 2 would be retained as an alternate mission.

HARDWARE AND LAUNCH COMPLEX ASSIGNMENT
SUMMARY
UPDATED SATURN I

<u>LV</u>	<u>CSM</u>	<u>LM</u>	<u>LAUNCH COMPLEX</u>
204	NC	LM-1	37
205	101	None	34
206*	NC	LM-2	37
207*	102	None	34

*Spacecraft assignments for the AS 206/LM-2 and AS 207/CSM 102 dual mission will provide an alternate for the AS 503/LM-2, CSM 102 mission after the "CSM Operations" mission of AS 205/CSM 101. In the event the AS 503/LM-2, CSM 102 mission is flown on schedule, AS 206 and AS 207 could be made available to follow-on programs.

HARDWARE AND LAUNCH COMPLEX ASSIGNMENT
SUMMARY
SATURN V

<u>LV</u>	<u>CSM</u>	<u>IM</u>	<u>LAUNCH COMPLEX</u>
AS 501	017	LTA	39A
AS 502	020	LTA	39A
AS 503	102	IM-2	39A
AS 503	BP-30	NONE	39B
AS 504 *	103	IM-3	39A
AS 505 *	104	IM-4	39B

* Spacecraft Assignments are dependent upon the successful IM-2/CSM 102 mission of AS 503. In the event AS 503 is an unmanned flight, AS 504/IM-2, CSM 102 will be the first planned manned flight in the Saturn V mainline Apollo Program.

UPDATED SATURN I WORK WEEK AND SHIFTS PLANNING

WORK WEEK PLANNING

AS 204 operations from first space vehicle integrated test through launch will be planned on a six (6) day work week.

AS 204 operations from start of stage checkout through the first space vehicle integrated test will be planned on a five (5) day work week with limited overtime.

AS 205, AS 206 and AS 207 operations from start of stage checkout through launch will be planned on a five (5) day work week with limited overtime. However, scheduling constraints may necessitate rescheduling and/or rerunning major tests on the weekend.

Activation and launch operations activities will be planned on a five (5) day work week. Activation and launch operations activities critical to achieving schedule objectives, that can be accomplished by a small crew, in comparison to the contractor's total activation/launch crew, will be planned on an around-the-clock basis including weekends as required. Examples of such type activities are:

- a. Vehicle Erection
- b. Stage Propulsion Checks
- c. Hypergolic Tanking
- d. Ordnance Installations
- e. Certain Refurbishments
- f. RP-1 Tanking
- g. GSE Modifications
- h. Any individual stage contractor work prior to launch vehicle electrical mate

Operational planning should be based on not scheduling integrated tests to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be conducted on first shift. (A work shift is to be considered as eight (8) working hours). Examples of major tests are: Plugs In Test, Plugs Out Test, Simulated Flight Test, Countdown Demonstration Test, Flight Readiness Test.

APOLLO/SATURN V WEEK AND SHIFTS PLANNING

WORK WEEK PLANNING

Apollo/Saturn V activation and launch operations activities will be planned on a five (5) day work week. Activation and launch operations activities critical to achieving schedule objectives, that can be accomplished by a small crew, in comparison to the contractor's total activation/launch crew, will be planned on an around-the-clock basis including weekends as required. Examples of such type activities are:

- a. Vehicle Erection
- b. Stage Propulsion Checks
- c. Hypergolic Tanking
- d. Ordnance Installations
- e. Certain Refurbishments
- f. RP-1 Tanking
- g. GSE Modifications
- h. Any individual stage contractor work prior to launch vehicle electrical mate

Operational planning should be based on not scheduling integrated tests to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be conducted on first shift. (A work shift is to be considered as eight (8) working hours). Examples of major tests are: Plugs In Test, Plugs Out Test, Simulated Flight Test Countdown Demonstration Test, Flight Readiness Test.

Specifically, a major test may be defined as a test involving at least two or more stages and multiple systems. Overrun of major test into the next shift will be accomplished by overtime for key test personnel with remaining support being provided by normal second shift personnel. Key test personnel are defined as those required to maintain test continuity. Major tests will not normally be conducted on weekends, however, real time scheduling constraints may necessitate rescheduling and/or re-running a major test on the weekend.

Minor tests, test set-ups, maintenance and test evaluation will normally be planned for second shift. Specifically, a minor test may be defined as independent stage checks and other tests that may involve two or more stage contractors but are limited to small portions of the stage contractors test crew.

Third shift work will normally be limited to power off modifications, minor trouble-shooting and maintenance.

SATURN V ACTIVATION MILESTONES

- PAD B
- A. LUT-3 1. OR 500F-2
2. OR CSM/IM C/O PAD B
1. LUT-3 operational ready for 500F-2 August 29, 1967
2. LUT-3 operational ready for Apollo/
Saturn V Flight Vehicle April 1, 1968
- B. CSM/IM For AS 503
1. Complete CSM Block II GSE checkout
and IM-3 GSE checkout on LUT-1 and
VAB Hi-Bay #1 October 2, 1967
4 weeks later
2. Complete CSM Block II GSE and IM-3
GSE checkout on MSS and Pad A November 24, 1967
6 weeks later
- C. CSM/IM For 504
1. Complete CSM Block II GSE and IM-4
GSE checkout on LUT-2 and VAB
Hi-Bay #1 or #3 December 1, 1967
4 weeks later
2. Complete CSM/IM GSE checkout on
Pad B for Back-up to AS 504 January 9, 1968
6 weeks later
- D. Complete all GSE/ESE installation
and checkout in LCC Firing Room #3
to support operational space vehicle April 15, 1968
- E. Complete all construction and outfitting
and all GSE/ESE installation and checkout
in VAB Hi-Bay #2 to support operational
space vehicle May 15, 1968
- F. Pad B operational ready for AS 503/BP-30 November 15, 1967

CONFIDENTIAL

SPACE VEHICLE	STAGE	EARLIEST START DATE OF STAGE CHECKOUT OPNS	COMPLETE SPACE VEHICLE ELEC. MATE OR READY FOR FIRST INTEG. S/V TEST	CAPABILITY RANGE	LAUNCH DATE	CAPABILITY RANGE
AS 204	S-IB SIVB S-IU LM-1	APR 7, 1967 APR 10, 1967 APR 11, 1967 MAY 15, 1967	JUL 24, 1967	6 weeks later	AUG 23 1967 Sept. 6, 1967	6 weeks later
AS 205	S-IB SIVB S-IU SM 101 CM 101	DEC 11, 1967 DEC 12, 1967 DEC 13, 1967 NOV 15, 1967 NOV 15, 1967	FEB 5, 1968	6 weeks later	MAR 18, 1968	6 weeks later
AS 206	SIB SIVB S-IU LM-2	Nov 27, 1967 Nov 24, 1967 Nov 30, 1967 Jan 2, 1968	APR 18, 1968	6 weeks later	MAY 28-'68	6 weeks later
AS 207	SIB SIVB S-IU CSM 102	MAR 8, 1968 MAR 5, 1968 MAR 11, 1968 JAN 15, 1968	APR 18, 1968	6 weeks later	MAY 28-'68	6 weeks later
Attachment B						


SATURN V LAUNCH SCHEDULE

CONFIDENTIAL

CONFIDENTIAL						
SPACE VEHICLE	STAGE	EARLIEST START DATE OF STAGE CHECKOUT OPNS	COMPLETE SPACE VEHICLE ELEC. MATE OR READY FOR FIRST INTEG. S/V TEST	CAPABILITY RANGE	LAUNCH DATE	CAPABILITY RANGE
AS 501	S-IC	Oct 27, 1966	May 22, 1967	6 weeks later	July 27, '67	6 weeks later
	S-II	Jan 21, 1967				
	SIVB	Nov. 1, 1966				
	S-IU	Dec 22, 1966				
	CSM 017 LTA-10	Sep 15, 1966				
AS 502	S-IC	Mar 13, 1967	Aug 19, 1967	6 weeks later	Oct 12-'67	6 weeks later
	S-II	May 18, 1967				
	SIVB	Feb 21, 1967				
	S-IU	Mar 17, 1967				
	CSM 020 ITA-2	Jul 15, 1967				
AS 503	S-IC	Sep 26, 1967	Nov 1, 1967	4 weeks later	Dec 29-'67	4 weeks later
	S-II	Sep 18, 1967				
	SIVB	Sep 22, 1967				
	S-IU	Sep 26, 1967				
	BP-30	Oct 15, 1967				
AS 503	S-IC	Jan 13, 1968	Mar 26, 1968	6 weeks later	May 27-'68	6 weeks later
	S-II	Jan 11, 1968				
	SIVB	Jan 7, 1968				
	S-IU	Jan 15, 1968				
	CSM-102 IM-2	Jan 15, 1968				
		Jan 2, 1968				
Attachment B		Page 6 of 14 April 12, 1967				

APOLLO SATURN PROGRAM PLAN -

4/12/67



NOTES

4/12/67

[illegible]

NOTES

Attachment B

Page 8 of 14
April 12, 1967

Apollo Saturn Operations Flow

AS 501


CHART NO.

PREPARED BY:

K.E. KERN GE/OC

REK

UPDATED 4/12/67



Attachment

Page 2 of 24
APR 12, 1967

DISP LAYED IN APR 10 PROGRAM MANAGER'S CONFERENCE ROOM

Apollo Saturn Operations Flow

PREPARED BY:
T.M. KNOWLES CE/DC
K.E. KEHN CE/DC
UPDATED 4/12/67

AS 204




CHART NO.

Apollo Saturn Operations Flow

PREPARED BY:

T.M. RIVKES GE/DC

K.E. KERN GE/DC

UPDATED 4/12/67

AS 502

APR

MAY

JUN

JUL

AUG

SEP

OCT

LV CO W/SPACER

18 PRE-ERECT PREPS 15

S 112

DE-ERECT

12 13

LV CO

15

SV ELECT MATE

MOVE TO PAD

SV C/O VAB

ERECT SC

SC C/O

19

CSM C/O

2

CM

CSM 020

15

SM

20

LTA/SLA C/O

LIA 2

Attachment B

SV-PAD

LC 38A

14

12

NOTE- MODIFICATIONS REQUIRED TO THE S 11 2 WILL REQUIRE MORE THAN THE PERIOD SHOWN FOR PREERECTON PREPS HOWEVER THE TIME PERIOD HAS NOT BEEN ESTABLISHED

Page 11 of 11
4/12/67

DISPLAYED IN APOLLO PROGRAM MANAGER'S CONFERENCE ROOM

STYLISH

AS 205

KLEIN BEAC

UPDATED 4/12/67

DISPLAYED IN APR 10 PRIGRAM MANAGER'S CONFERENCE ROOM

CHART NO.

Apollo Saturn Operations Flow

AS 503

PREPARED BY:

K.E. KERN CE/DC

UPDATED

4/12/67

DEC

JAN

FEB

MAR

APR

MAY

JUN

CSM 102

SM C/O

CM C/O

AS/CM DOCKING TEST

AS C/O

DS C/O

LM 2

CSM C/O

LM C/O

ERECT SC

INTEG TEST

SV ELEC MATE

SC C/O

LV C/O

MOVE TO PAD

SV C/O

SV C/O

SIU

SIVB

SII

SIC

Attachment

Page 10 of 11
APRIL 12, 1967

DISPLAYED IN APOLLO PROGRAM MANAGER'S CONFERENCE ROOM

CHART NO.


Apollo Saturn Operations Flow

AS 503 / PB30

PREPARED BY:

K.E. KERN GE/DC

UPDATED 4/12/67



Apollo Saturn Operations Flow

AS 267

PREPARED BY:

K.E. KERN GE/DC

UPDATED 4-12-67

NOV

DEC

JAN

FEB

MAR

APR

MAY

LC 37 AVAILABLE

SIB 12

SIVB 13

IU 14

SM 15

CM 16

CSM 102

AS/CM DOCKING TEST

AS 1

DS 1

LM-2

SIB 27

SIVB 24


IU 30

Attachment 3

LV C/O (208)

Page 23 of 24

DISPLAYED IN APOLLO PROGRAM MANAGER'S CONFERENCE ROOM



~~CONFIDENTIAL~~
Kennedy Space Center
APOLLO PROGRAM DIRECTIVE

Date:
May 3, 1967

KSC APOLLO PROGRAM DIRECTIVE NO. 4B
(INTERIM)

TO: Distribution

FROM: *[Signature]*
Apollo Program Manager

SUBJECT: KSC APOLLO PROGRAM SCHEDULES, CONTROLLED MILESTONES AND HARDWARE ASSIGNMENTS

ACTION: All KSC Organizations are to implement the requirements of this Directive effective with the issuance date and on a continuing basis.

I. PURPOSE

This directive provides the basis for KSC Mission Support and operations planning through calendar year 1968 pending receipt of MSF Program Guidelines. This interim directive supersedes KSC Apollo Program Directive No. 4A dated 27 December 1966.

II. SCOPE

Attachment A provides Apollo Program schedules, hardware and launch complex assignments and mission assignments.

Attachment B provides KSC Apollo Program controlled schedule milestones and represent those significant events which must be accomplished in order to meet Program objectives.

Changes to Attachment B for Site Activation and Launch Operations controlled milestones will require prior approval of the Apollo Program Manager.

III. RESPONSIBILITIES

Each KSC organization is responsible for the immediate implementation of the requirements of this Directive and for requesting changes to the controlled milestones under their management system, if required.

REGRADED UNCLASSIFIED

BY AUTHORITY OF *[Signature]* 11652

BY *[Signature]*
ON 3/8/72

~~CONFIDENTIAL~~

REGRADED TO UNCLASSIFIED WHEN
SEPARATED FROM CLASSIFIED ENCLOSURES

CONFIDENTIAL

DOWNGRADED TO UNCLASSIFIED WHEN
SEPARATED FROM CLASSIFIED ENCLOSURES

MISSION SUPPORT AND OPERATIONS PLANNING

Flight hardware assignments and associated flight schedules shown in this attachment form the basis for interim mission support and operations planning through calendar year 1968 pending receipt of revised OMSF Apollo Program guidelines. In all cases, KSC divisions should adjust their planning and that of their contractors to develop and maintain the capability to checkout and launch in accordance with schedules and program alternatives as outlined herein.

These assignments are based on flight hardware launch schedules provided by OMSF and extrapolation where firm schedules have not been provided. These assignments are consistent with the fact that not all Apollo missions will be flown, but that one of the conditions described below will occur:

1. Spacecraft test flights on the Uprated Saturn I in support of the Lunar Landing Program will be transferred to the Saturn V as soon as that launch vehicle is capable of being manned (possibly AS 503). It is planned that this transfer will occur after the AS 205/CSM 101 flight.
2. A dual uprated Saturn I mission, AS 206/LM-2 and AS 207/CSM 102 is planned as an alternate mission to AS 503/LM-2 CSM 102. If the LM-2 CSM 102 mission is flown on AS 503 the 206/207 launch vehicles can be made available to follow-on programs. In any case, a dual uprated Saturn I and a manned Saturn V will not be flown in the same time frame.
3. The 500F-2 operations on LC-39 Pad B is still a planning requirement. A decision whether or not to conduct the test will be made after the launch of AS 501.

GROUP - 4

DOWNGRADED AT 9 YEAR INTERVALS

DECLASSIFIED AFTER 12 YEARS

DOC DIR 5200.10

Attachment A

Page 1 of 3
April 27, 1967

CONFIDENTIAL

CONFIDENTIAL

DOWNGRADED TO UNCLASSIFIED WHEN
SEPARATED FROM ASSOCIATED ENCLOSURES

GROUP - 4
DOWNGRADED AT 3 YEAR INTERVALS
DECLASSIFIED AFTER 12 YEARS
DOD DIR 5200.10

HARDWARE AND LAUNCH COMPLEX ASSIGNMENT
SUMMARY
UPRATED SATURN I

<u>LV</u>	<u>CSM</u>	<u>LM</u>	<u>LAUNCH COMPLEX</u>
204	NC	LM-1	37B
205	101	None	34
206 *	NC	LM-2	37B
207 *	102	None	34

*Spacecraft assignments are dependent upon maintaining the dual "CSM/LM Operations" mission capability as an alternate mission in the event AS 503 is an unmanned flight.

Attachment A

Page 2 of 3
April 27, 1967

CONFIDENTIAL

DOWNGRADED TO UNCLASSIFIED WHEN
SEPARATED FROM CLASSIFIED ENCLOSURES

CONFIDENTIAL

HARDWARE AND LAUNCH COMPLEX ASSIGNMENT
SUMMARY
SATURN V

<u>LV</u>	<u>CSM</u>	<u>LM</u>	<u>LAUNCH COMPLEX</u>
AS 501	017	LTA	39A
AS 502	020	LTA	39A
AS 503	102	LM-2	39A
AS 504 *	103	LM-3	39A

*In the event AS 503 is an unmanned flight, AS 504/LM-3 CSM 103 will be the first planned manned flight in the Saturn V mainline Apollo Program.

GROUP - 4
DOWNGRADED AT 3 YEAR INTERVALS
DECLASSIFIED AFTER 12 YEARS
DOD DR 000013

Attachment A

Page 3 of 3
April 27, 1967

CONFIDENTIAL

~~CONFIDENTIAL~~

DECLASSIFIED TO UNCLASSIFIED WHEN
S.A. 11 1004 CLASSIFIED ENCLOSURES

UPDATED SATURN I WORK WEEK AND SHIFTS PLANNING

GROUP 4
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION
SCHEDULE

WORK WEEK PLANNING

SA 204/LM-1, AS 205 and AS 206 operations from first space vehicle integrated test through launch will be planned on a six (6) day work week.

SA 204, AS 205 and AS 206 launch vehicles stage operations from start of stage checkout through the first space vehicle integrated test will be planned on a five (5) day work week with limited overtime.

AS 207 operations from start of stage checkout through launch will be planned on a six (6) day work week with limited overtime. However, scheduling constraints may necessitate rescheduling and/or rerunning major tests on the weekend.

Activation and launch operations will be planned as specified above. Activation and launch operations activities critical to achieving schedule objectives, that can be accomplished by a small crew, in comparison to the contractor's total activation/launch crew, will be planned on an around-the-clock basis including weekends as required. Examples of such type activities are:

- a. Vehicle Erection
- b. Stage Propulsion Checks
- c. Hypergolic Tanking
- d. Ordnance Installations
- e. Certain Refurbishments
- f. RP-1 Tanking
- g. GSE Modifications
- h. Any individual stage contractor work prior to launch vehicle electrical mate

Operational planning should be based on not scheduling major integrated tests to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be initiated on first shift. (A work shift is to be considered as eight (8) working hours.) Examples of major tests are: Plugs In Test, Plugs Out Test, Simulated Flight Test Countdown Demonstration Test, Flight Readiness Test.

Specifically, a major test may be defined as a test involving at least two or more stages and multiple systems. Overrun of major test into the next shift will be accomplished by overtime for those personnel required to maintain test continuity with remaining support being provided by normal second shift personnel.

Major tests will not normally be conducted on weekends; however, real time scheduling constraints may necessitate rescheduling and/or rerunning a major test on the weekend.

~~CONFIDENTIAL~~

~~CONFIDENTIAL~~

REVIEWED TO UNCLASSIFIED WHEN
S.A. 1000 CLASSIFIED ENCLOSURES

UPDATED SATURN I WORK WEEK AND SHIFTS
PLANNING

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

WORK WEEK PLANNING

SA 204/LM-1, AS 205 and AS 206 operations from first space vehicle integrated test through launch will be planned on a six (6) day work week.

SA 204, AS 205 and AS 206 launch vehicles stage operations from start of stage checkout through the first space vehicle integrated test will be planned on a five (5) day work week with limited overtime.

AS 207 operations from start of stage checkout through launch will be planned on a six (6) day work week with limited overtime. However, scheduling constraints may necessitate rescheduling and/or rerunning major tests on the weekend.

Activation and launch operations will be planned as specified above. Activation and launch operations activities critical to achieving schedule objectives, that can be accomplished by a small crew, in comparison to the contractor's total activation/launch crew, will be planned on an around-the-clock basis including weekends as required. Examples of such type activities are:

- a. Vehicle Erection
- b. Stage Propulsion Checks
- c. Hypergolic Tanking
- d. Ordnance Installations
- e. Certain Refurbishments
- f. RP-1 Tanking
- g. GSE Modifications
- h. Any individual stage contractor work prior to launch vehicle electrical mate

Operational planning should be based on not scheduling major integrated tests to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be initiated on first shift. (A work shift is to be considered as eight (8) working hours.) Examples of major tests are: Plugs In Test, Plugs Out Test, Simulated Flight Test Countdown Demonstration Test, Flight Readiness Test.

Specifically, a major test may be defined as a test involving at least two or more stages and multiple systems. Overrun of major test into the next shift will be accomplished by overtime for those personnel required to maintain test continuity with remaining support being provided by normal second shift personnel.

Major tests will not normally be conducted on weekends; however, real time scheduling constraints may necessitate rescheduling and/or rerunning a major test on the weekend.

~~CONFIDENTIAL~~

CONFIDENTIAL

ALL INFORMATION CONTAINED HEREIN IS UNCLASSIFIED WHEN
REMOVED FROM THE ORIGINAL ENCLOSURES

GROUP 4
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

Minor tests, test set-ups, maintenance and test evaluation will normally be planned for second shift. Specifically, a minor test may be defined as independent stage checks and other tests that may involve two or more stage contractors but are limited to small portions of the stage contractors test crew.

Third shift work will normally be limited to power off modifications, minor trouble-shooting and maintenance.

CONFIDENTIAL

~~CONFIDENTIAL~~

UPDATE ~~CONFIDENTIAL~~ TURN I

LAUNCH SCHEDULE

GROUP 4

DOWNGRADED AT 3 YEARS
FROM UNCLASSIFIED WHEN
ALL INFORMATION IS
CLASSIFIED

CONFIDENTIAL

SPACE VEHICLE	STAGE	EARLIEST START DATE OF STAGE CHECKOUT OPNS	COMPLETE SPACE VEHICLE ELEC. MATE OR READY FOR FIRST INTEG. S/V TEST	CAPABILITY RANGE	LAUNCH DATE	CAPABILITY RANGE
AS 204	S-IB SIVB S-IU LM-1	Apr 7, 1967 Apr 10, 1967 Apr 11, 1967 Jun 23, 1967	Aug 30, 1967	6 weeks later	Oct 6, 1967	6 weeks later
AS 205	S-IB SIVB S-IU SM 101 CM 101	Jan 11, 1968 Jan 12, 1968 Jan 13, 1968 Dec 15, 1967 Dec 15, 1967	Mar 13, 1968	6 weeks later	Apr 18, 1968	6 weeks later
AS 206	S-IB SIVB S-IU LM-2	Mar 1, 1968 Mar 1, 1968 Mar 1, 1968 Feb 15, 1968	May 23, 1968	6 weeks later	July 2, 1968	6 weeks later
AS 207	S-IB SIVB S-IU CSM 102	Apr 19, 1968 Apr 19, 1968 Apr 19, 1968 Feb 15, 1968	May 24, 1968	6 weeks later	July 2, 1968	6 weeks later
Attachment B						

Page 3 of 8
May 3, 1967

~~CONFIDENTIAL~~

CONFIDENTIAL

DOWNGRADED TO UNCLASSIFIED WHEN
C. 2001-1-10 ENCLOSURES

APOLLO/SATURN V WORK WEEK AND SHIFTS
PLANNING

GROUP 4
DOWNGRADED AT 3 YEARS
INTERVALS; DECLASSIFIED

WORK WEEK PLANNING

Apollo/Saturn V activation and launch operations activities will be planned on a five (5) day work week except that launch operations from first space vehicle integrated test through launch will be planned on a six (6) day work week. Activation and launch operations activities critical to achieving schedule objectives, that can be accomplished by a small crew, in comparison to the contractor's total activation/launch crew, will be planned on an around-the-clock basis including weekends as required. Examples of such type activities are:

- a. Vehicle Erection
- b. Stage Propulsion Checks
- c. Hypergolic Tanking
- d. Ordnance Installations
- e. Certain Refurbishments
- f. RP-1 Tanking
- g. GSE Modifications
- h. Any individual stage contractor work prior to launch vehicle electrical mate

Operational planning should be based on not scheduling major integrated tests to be performed on two launch vehicles on the same day.

WORK SHIFTS PLANNING

Major tests will be initiated on first shift. (A work shift is to be considered as eight (8) working hours.) Examples of major tests are: Plugs In Test, Plugs Out Test, Simulated Flight Test Countdown Demonstration Test, Flight Readiness Test.

Specifically, a major test may be defined as a test involving at least two or more stages and multiple systems. Overrun of major test into the next shift will be accomplished by overtime for personnel required to maintain test continuity with remaining support being provided by normal second shift personnel.

Major tests will not normally be conducted on weekends; however, real time scheduling constraints may necessitate rescheduling and/or rerunning a major test on the weekend.

Minor test, test set-ups, maintenance and test evaluation will normally be planned for second shift. Specifically, a minor test may be defined as independent stage checks and other tests that may involve two or more stage contractors but are limited to small portions of the stage contractors test crew.

Third shift work will normally be limited to power off modifications, minor trouble-shooting and maintenance.

CONFIDENTIAL

~~CONFIDENTIAL~~

SATURN V

LAUNCH SCHEDULE

GROUP - 4
DOWNGRADED AT 3 YEAR INTERVALS
DECLASSIFIED AFTER 12 YEARS

900 DIR 5200.19

CONFIDENTIAL

SPACE VEHICLE	STAGE	EARLIEST START DATE OF STAGE CHECKOUT OPNS	COMPLETE SPACE VEHICLE ELEC. MATE OR READY FOR FIRST INTEG. S/V TEST	CAPABILITY RANGE	LAUNCH DATE	CAPABILITY RANGE
AS 501	S-IC S-II SIVB S-IV CSM 017 LTA-10	Oct 27, 1966 Jan 21, 1967 Nov 1, 1966 Dec 22, 1966 Sep 15, 1966	June 16, 1967	6 weeks later	Aug 21, 1967	6 weeks later
AS 502	S-IC S-II SIVB S-IV CSM 020 LTA-2	Mar 13, 1967 May 18, 1967 Feb 21, 1967 Mar 17, 1967 Aug 31, 1967 Jan 15, 1967	Oct 2, 1967	6 weeks later	Dec 6, 1967	6 weeks later
AS 503	S-IC S-II SIVB S-IV CSM 102 LM-2	Feb 15, 1968 Feb 12, 1968 Feb 9, 1968 Feb 15, 1968 Feb 15, 1968 Feb 15, 1968	May 17, 1968	6 weeks later	Jul 17, 1968	6 weeks later
Attachment B					Page 5 of 8 May 3, 1967	

CONFIDENTIAL

CONFIDENTIAL

SATURN V

LAUNCH SCHEDULE

CONFIDENTIAL

SPACE VEHICLE	STAGE	EARLIEST START DATE OF STAGE CHECKOUT OPNS	COMPLETE SPACE VEHICLE ELEC. MATE OR READY FOR FIRST INTEG. S/V TEST	CAPABILITY RANGE	LAUNCH DATE	CAPABILITY RANGE
AS 504	S-IC S-II SIVB S-IV CSM 103 LM-3	Apr 11, 1968 Apr 11, 1968 Apr 8, 1968 Apr 18, 1968 Apr 15, 1968 Apr 1, 1968	Jun 29, 1968	6 weeks later	Sep 4, 1968	6 weeks later

GROUP - 4
DOWNGRADED AT 3 YEAR INTERVALS
DECLASSIFIED AFTER 12 YEARS
DDO DIR 5200.10

Page 6 of 8
April 27, 1967

CONFIDENTIAL

Attachment B

CONFIDENTIAL

ACTIVATION MILESTONES

A. LUT-3

1. LUT-3 operational ready for 500F-2 October 11, 1967
2. LUT-3 operational ready for Apollo/Saturn V Space Vehicle April 1, 1968

B. CSM/LM ACTIVATION

1. Complete CSM Block II GSE checkout and LM/GSE checkout on LUT-1 and VAB Hi-Bay #1 January 15, 1968
2. Complete CSM Block II GSE and LM/GSE checkout on MSS and Pad A March 27, 1968
3. Complete CSM Block II GSE and LM/GSE checkout on LUT-2 and VAB Hi-Bay #3 March 1, 1968
4. Complete CSM/LM GSE checkout on Pad B May 3, 1968

- C. Complete all GSE/ESE installation and checkout in LCC Firing Room #3 to support operational space vehicle April 15, 1968

- D. Complete all construction and outfitting and all GSE/ESE installation and checkout in VAB Hi-Bay #2 to support operational space vehicle. May 15, 1968

- E. Pad B operational ready for 500F-2 October 26, 1967

GROUP - 4

DOWNGRADED AT 3 YEAR INTERVALS

DECLASSIFIED AFTER 12 YEARS

DDO BR 5200.10

Attachment B

Page 7 of 8
April 27, 1967

~~**CONFIDENTIAL**~~

GROUP 4
DECLASSIFIED AT 3/1/80
DECLASSIFIED
AFTER 12/1/80

CONFIDENTIAL APOLLO SATURN PROGRAM PLAN

